Name	Begin date	End date
Proposal Development	1/13/25	2/17/25
Preliminary Approval	1/13/25	2/5/25
Proposal Presentation/Final Approval	2/6/25	2/17/25
Set up GitLab repository and track issue...	2/17/25	2/23/25
Design & Setup database schema for My...	2/17/25	2/23/25
Implement Firebase Authentication	2/24/25	3/2/25
Build Node.js server	2/24/25	3/7/25
Create API endpoints	3/7/25	3/14/25
Connect backend to MySQL database	3/7/25	3/14/25
Design and build React components (Fro...	3/14/25	3/28/25
Make.com for API connections & Full stack	3/28/25	4/4/25
Implement goal setting & features	4/4/25	4/11/25
Display progress with charts	4/11/25	4/18/25
Intermediate Progress 1	3/10/25	3/10/25
Intermediate Progress 2	4/7/25	4/7/25
Final Presentation	4/21/25	4/21/25